## OCTO Progress Tracking

Frontend : Satya and Shirley

Backend : Jae and Tony

Database Design : Shirley and Tony

No.	Duration	Use Cases
1	0ct 16 - 0ct 31	Database Design Login File Handling
2.	Nov 1 - Nov 15	Project Management Data Validation Data Editing
3.	Nov 16 - Nov 30	Photo Editing Report Generation
4.	Dec 1 - Dec 15	Progress Tracking